Name:	Group Total Ti	me	
	Date	Hours	Description
Total Est	9/10/2021	77	We have 5 team members and on average each person found their work to be about 15 hours worth of work. The total of each members est is 77 hours.

Name:	Cade Sarkin	ID:	2991573
	Date	Hours	Description
Total Est	9/12/21	15	2-3 hours researching, 9 hours working on code, 4 hours fixing up/documentation
	Date	Hours	Description
Work Time	9/10/2021		Meeting with team and outlining project
	9/13/2021	2	Visualizing code and psuedocode for base arrays, html file
	9/15/21	3	Logic behind ship placement, displaying on screen
	9/16/2021	4	Ship display, turn changes, fire, checkHit, checkHitAlready functions
	9/17/2021	1	Testing current code

Name:	Jason Truong	ID:	2965959
	Date	Hours	Description
Total Est	9/10/2021	14	Understanding the project given and planning it out about 2 hours. Coding the project 8 hours. Fixing bugs and polishing it 4 hours.
	Date	Hours	Description
Work Time	9/10/2021	3	Met up with team members to discuss about the project and deciding what parts everyone does
	9/11/2021	3	Reviewed over Javascript most of the time and started working on editing the array
	9/13/2021	2	Reviewed some more. Basically finished all the editing arrays
	9/17/2021	1	Met up with team members and update on everyone's status.
	9/17/2021	3	Worked on win condition

Name:	Tucker McCulloch	ID:	2993735
	Date	Hours	Description
Total Est	9/10	13	8 hrs for backend coding for attacks (1.5 hrs for checking for hits, 3.5 for checking for sunk ships, 3 for checking for win condition) 2 hrs for testing 3 hrs for team discussion
	Date	Hours	Description
Work Time	9/10/2021	3	Meeting to outline project
	9/13/2021	7	checking for valid attacks, hits, sinks, and wins complete
	9/15/2021	4	added check for valid placement of ships of each orientation
	9/17/2021	1	Meeting to discuss state of project
	9/17/2021	3	changed win condition code to match new model
Total	9/19/2021	18	

Name:	Sam Weise	ID:	2982340
	Date	Hours	Discription
Total Est	9/10/2021	20	2 hours researching options for the front end, 10 hours for implementing the front end, 6 hours for bug fixing, 2 hours for documentation and commenting of the code
	Date	Hours	Discription
Work Time	9/10/2021	3	Outlining Project and responsibilities
	9/11/2021	2	Researching options for the board setup
	9/12/2021	5	Coding the board and the overall display of the front end
	9/14/2021	1	Fixing the bugs for the board display
	9/15/2021	5	Coding the logic behind ship placement
	9/15/2021	2	Implementing the ship placement into the backend with updating an array
	9/17/2021	1	Meeting with team to disccus project current state
	9/17/2021	5	Coding the logic behind the attack phase and the display that goes along with it
	9/18/2021	3	Cleaning up the code and commenting all the function I was in charge of making

Name:	David Dahl	ID:	2979574
	Date	Hours	Discription
Total Est	9/10/2021	15	3 Hours setting up and deviding work and outlineing project, 8 Hours working on code, 4 hours working on polish
	Date	Hours	Discription
Work Time	9/10/2021	3	Outlining Project and responsibilities
	9/10/2021	2	Outlining Pusdocode for Places/Checks Ship
	9/13/2021	1	Outlining Pusdocode for Places/Checks Ship and refining Project Outline
	9/13/2021	2	Working with team to review how front end is functioning
	9/17/2021	1	Reviewing code and testing code for stability
	9/17/2021	1	Meeting with team to disccus project current state
	9/18/2021	2	checking code and stability
	9/19/2021	2	Polishing code
	9/19/2021	2	Documentation review and formatting